
I CENTER^ON 5 

CONESTOGA-ROVERS 
& ASSOCIATES 

489329 
200 W. Allegan Street, Suite 300 
Plainwell, Michigan 49080-1397 
Telephone: (269)685-5181 Fax: (269)685-5223 
www.CRAworld.com 

December 10, 2012 Reference No. 056394 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Re: Monthly Progress Report - November 2012 
Former PlainweU, Inc. MiU Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo Countv 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. MiU Property, please find attached three 
copies of the Progress Report No. 73 for the period of November 1, 2012 through November 30, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONFSTOGA-ROVFRS & ASSOCIATES 

Jennifer L. Quigley, P.F. 

JQ/23/Plw. 
End. 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-MUes (U.S. EPA) - electronic only 
Erik Wilson (City of PlainweU) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Permiman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory CarU (CRA) - electronic only 
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Progress Report No. 73 
November 1,2012 to November 30, 2012 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

« Submittal of responses to comments received from U.S. EPA on October 16, 2012 for the 
September 7, 2012 Revised Summary of Additional R1 Activities PCB-Impacted Soil in the 
Area of MW-16 memorandum, on November 16,2012. 

• Submittal of Revised Summary of Additional RI Activities PCB-lmpacted Soil in the Area of 
MW-16 memorandum on November 16, 2012, based on the U.S. EPA's October 16, 2012 
comments. 

• Removal of utility installation excavated materials located near former Lagoon K and 
excavated materials associated with the excavated materials associated with the belowgrade 
structure encoxmtered near the western side of the former Sludge Dewatering Building 
(i.e., new City of Plainwell Public Safety Building) on November 27 and 28,2012. 

• Collection of characterization samples for investigation-derived waste generated during the 
Additional RI activities on November 27, 2012. 

2. Data Received 

• None. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved by, the U.S. EPA 

• None. 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Removal of investigation-derived waste generated during the MW-16 and Additional RI 
activities investigation. 
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6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• None. 
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